LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Coffee Ordering Kiosk


Name	AKASH PAWAR
SRN	PES2UG24CS041


Submission Evidence


Paste the required Jira screenshots in the spaces below.


1. Jira Backlog with Epics and User Stories

Paste the Jira Backlog screenshot(s) showing the Epics and User Stories here.





a7343831.atlassian.net/jira/software/c/projects/COK/boards/3/backlog
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / Coffee Ordering Kiosk
COK board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
More 2
Search backlog
Version
Epic
Quick filters
COK-34 Record Expense Payment Method
COK-33 Edit Expense Payment Method
COK-32 View Expense Payment Method
COK-31 Edit Expense Category
COK-30 View Expense Category
COK-29 Track Expense Category
COK-28 Edit Expense Description
COK-27 Record Expense Description
Quickstart
For you
Recent
Starred
Apps
Plans
Spaces
(Example) Billing System Dev
Coffee Ordering Kiosk
COK board
My Software Team
More spaces
Recommended
Create a roadmap
Try


a7343831.atlassian.net/jira/software/c/projects/COK/boards/3/backlog
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Spaces / Coffee Ordering Kiosk
COK board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
More 2
Search backlog
Version
Epic
Quick filters
COK-26 Validate Expense Date
COK-25 Validate Expense Currency
COK-24 Validate Expense Amount
COK-23 Calculate Equal Expense Split
COK-22 View Expense Details
COK-21 Record Expense Amount
COK-20 Record Expense Currency
COK-19 Track Participating Travelers
Quickstart
For you
Recent
Starred
Apps
Plans
Spaces
(Example) Billing System Dev
Coffee Ordering Kiosk
COK board
My Software Team
More spaces
Recommended
Create a roadmap
Try




2. Story Point Assignments


Paste the screenshot showing the Story Point values assigned to the User Stories here.



3. Sprint Board (Active Sprint View)


Paste the Active Sprint board screenshot showing the To Do, In Progress, and Done columns here.







4. Burndown Chart

Paste the Jira Burndown Chart screenshot here.





Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
30/Aug/26 9:15 PM	COK-10	Sprint start		5		
	COK-11			3		
	COK-12			8		
	COK-8			5		
	COK-9			3		
	Total					24
30/Aug/26 9:16 PM	COK-8	Burndown	Issue completed		5	19
	COK-9	Burndown	Issue completed		3	16
	COK-10	Burndown	Issue completed		5	11
	COK-11	Burndown	Issue completed		3	8
	COK-12	Burndown	Issue completed		8	0


a7343831.atlassian.net/jira/software/c/projects/COK/boards/3/reports/burndown-chart?sprint=2
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Starred
(Example) Billing System Dev
Recent
Coffee Ordering Kiosk
Recent
COK board
My Software Team
More spaces
Recommended
Create a roadmap
Try
Spaces / Coffee Ordering Kiosk / COK board / Reports
Burndown Chart
How to read this chart
COK-9 Burndown Issue completed 3 16
COK-10 Burndown Issue completed 5 11
COK-11 Burndown Issue completed 3 8
COK-12 Burndown Issue completed 8 0
30/Aug/26 9:17 PM COK-10 Sprint ended by PAWAR 0
COK-11 0
COK-12 0
COK-8 0
COK-9 0
Total 0

Reflection Questions

1. Did your estimations reflect the actual effort?

The story point estimates generally reflected the relative effort of the work. Simpler expense-related stories required fewer points, while more complex work such as balance calculation and settlement generation required higher points. For the simulated sprints, the estimates were reasonable for comparing the relative complexity of the stories.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized by giving higher priority to the core functions of the system, particularly expense recording, currency conversion, balance calculation, and settlement generation. Supporting expense-management activities were given lower priority where appropriate.

3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned Scrum workflow. The selected User Stories were moved from To Do to In Progress and then to Done. Two sprints were completed, allowing the planned work to be represented through the sprint workflow.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining estimated work changed as stories were completed. It provided a visual indication of progress during the sprint and helped assess whether the amount of work planned was appropriate for the team's available capacity.